ID		% Complete	Task Name	Duration	Start	Finish	Predecessors	Resource Names
	0	407		40.1	E 140/40/40	TD1 44/4/40		
1		4%	NearFood	10 days	Fri 10/19/12	Thu 11/1/12		
2		4%	Prototype	6 days	Fri 10/19/12	Fri 10/26/12		
3		100%	Framework	1 day	Fri 10/19/12	Fri 10/19/12		Linh
4		0%	Common Styles	1 day	Mon 10/22/12	Mon 10/22/12	3	Team
5		0%	User	3 days	Tue 10/23/12	Thu 10/25/12		
6	i	0%	Welcome	1 day	Tue 10/23/12	Tue 10/23/12		Vu
7	i	0%	Register	1 day	Tue 10/23/12	Wed 10/24/12		Vu
8	i	0%	Login	1 day	Wed 10/24/12	Wed 10/24/12		Vu
9	i	0%	Forgot Password	1 day	Wed 10/24/12	Wed 10/24/12		Vu
10	i	0%	Profile	1 day	Thu 10/25/12	Thu 10/25/12		Vu
11	i	0%	Change Password	1 day	Thu 10/25/12	Thu 10/25/12		Vu
12		0%	Search	4 days	Tue 10/23/12	Fri 10/26/12	4	Men
13		0%	Check In	3 days	Tue 10/23/12	Thu 10/25/12	4	Tu
14		0%	Favorites	1 day	Thu 10/25/12	Thu 10/25/12	15	Lap
15		0%	Settings		Fri 10/19/12			
16	i	0%	Settings	2 days	Tue 10/23/12	Wed 10/24/12		Lap
17	i	0%	Feedback	2 days	Tue 10/23/12	Wed 10/24/12		Lap
18	i	0%	Help	2 days	Tue 10/23/12	Wed 10/24/12		Lap
19	i	0%	About	2 days	Tue 10/23/12	Wed 10/24/12		Lap
20		0%	Test and fix bugs	1 day	Thu 11/1/12	Thu 11/1/12	2	Team